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Shaffer Equipment Site was originally activated as a CERCLA
Removal Project on December 26, 1984. Site activities included
rerouting underground water llnes, site stabilization, on-site
treatment of PCB-contaminated soils, removal of 4,735 tons of
contaminated materials, and site restoration. On December 10,
1987, all removal objectives had been accomplished and the 31te
declared secure. After completion of removal activities, the
site and adjacent areas underwent a preremedial investigation by
the EPA and a health survey, by the Agency of Toxic Substances

- and Disease Registry (ATSDR). On March 20 and 21, 1990, EPA’s

Preremedial Program conducted a multimedia sampllng event at the

~site, at the request of EPA Region III and ATSDR. Analytical

results indicated six soil sample locations and PCBs above the
EPA action level of 50 parts per million (ppm). On June 14,
1990, EPA conducted extensive sampling to verify the contaminated
areas. Analytical results indicated several scattered areas
within the site contained PCB contamination above the EPA action
level of 50 ppm.

In order to address the concerns of the community that
contamination from the Shaffer Equlpment site may have affected
other areas offsite, EPA investigated six additional sites in the
Minden area. These sites were brought to the attention by area
residents during a May 29, 1990 meeting in Minden. Preliminary
Assessments were completed for the sites in October 1990 and
Screening Site Inspection reports for the sites are expected to
be completed shortly

On October 31, 1990, Don Clay, Assistant Administrator, OSWER,
signed an addltlonal funding request to facilitate the contlnued
removal action at the Shaffer Equipment Site. Removal activities
included soil excavation of areas known to contain PCB
contamination and construction of a fence to restrict site

access. To verify cleanup activities, EPA conducted post

excavation sampling. Analytical results revealed soil
contamination still existed in areas excavated during the
November removal action. The OSC reactivated the removal action
at the Shaffer Equipment Site on January 21, 1991, for additional
excavation, transportation and disposal of the contaminated soil.
A total of 824,760 pounds of PCB-contaminated soil was

‘transported and disposed of at a TSCA approved facility in

compliance with CERCLA offsite disposal policy. Subsequent post
excavation sampling revealed PCB contamination above the EPA
action level of 50 ppm in three areas on site. These areas have
been backfilled with clean soil to mitigate any direct contact
threat.





